
MONTHLY PROJECT OVERVIEW - November, 2005
I-5 Everett HOV Design-Build Project

Design / Build Contract Summary Project Progress to Date
Contract Award: May 3, 2005 Design 38.3%

Notice to Proceed: May 31, 2005 Construction 18.5%

Original Contract Time: 1125 Calendar Days Overall 20.3%

Original Substantial Completion: June 29, 2008
Original Contract Amount: $184,992,860                        % Complete
Revised Contract Amount (5 appvd C.O.): $184,752,860                 (Weighted Percentage:  9% Design,  91 % Construction)

November 2005 Highlights
Project Status as of: November 30, 2005
Contract Days Elapsed: 183 of 1125 = 16.3%
Contract Amount Earned to Date: $37,419,717 = 20.3%
Contract Amount Earned This Period: $12,633,463 = 6.8%
Current Projected Completion Date: July 3, 2008 (4 days late)

Project Cash Flow

Design / Build Schedule Summary
Quality Control/Quality Assurance

Risks / Challenges / Issues

Public Information & Community Outreach
- Nov. 2 Paine Field Tech. Conference Display/Presentation
- Nov. 4 Three new I-5 traffic cameras are up and running/online
- Nov. 14 Community Task Force Meeting
- Nov. 21 Lowell Civic Association Update/Presentation
- Nov. 22 Riverside Neighborhood Update/Presentation
Upcoming Activities - December 2005
- Continued community task force and neighborhood meetings
- Continued contact with Events Center & KRKO  during events
- Start drilled shaft work for Noise Wall No. 2 foundation
- Start temporary shoring work for MSE Retaining Wall No. 4
- Construct footings for piers 1 & 2 at Pacific Ave bridges 635 E & W
- Install drilled shafts for piers 1 & 2 at Hewitt Ave 2/1 W-S Ramp

For More information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/

- Develop and implement strategy to accommodate 41st Street 
Interchange Project.

To date, one Design Quality Audit has been performed to measure 
adherence to the Quality Management Plan, and 35 Construction 
Audits have been performed with WSDOT's CATS Program to 
measure specification conformance, resulting in eight NCI's and no 
NCR's.  The Design-Builder's Q/A has issued two NCR's to date for 
construction related incidences.

- Ongoing meetings with BNSF Railroad, the Design-Builder and 
WSDOT to approve agreements, right of way, and Design documents.

Design: Project design continued progress in all disciplines, with significant 
emphasis on Hewitt Ave and Pacific Ave structures and ramps design 
packages.  Substantial progress was also made on development of the Main 
Street roadway package.                                                                  
Construction: Foundation work completed and Substructure work continued 
for the Broadway Flyover structure with 8 of the 9 columns and 1 pier cap 
complete.  The remaining pier caps are scheduled for completion in 
December in preparation for setting girders in January 2006.  Work has 
started on installating the 36" stormwater drainage pipe at Main Street and 
will continue south on 3rd Ave, then west up Lowell Road to I-5 during 
December.  Pavement grinding work continued on the I-5 NB lanes of the 
Central Segment and I-5 NB/SB of the North Segment.  Fabrication of steel 
girders for Flyover structure, Noise Wall panels for NW 2, and MSE 
Retaining Wall panels for RW 4 & 8 continue to take place offsite.

Project Location:  I-5 from SR 526 to US 2
Design-Builder:  Atkinson - CH2M Hill, a Joint Venture

PIN:  100543N
WIN:  A00543N
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Above left, design oversight engineers visited steel girder fabrication plant. Above 
right, ironworkers place and fasten reinforced steel for the median pier cross-over 
beam for the new Broadway Exit flyover.  Below, crews install new stormwater 
drainage pipe at 2nd and Main in the Lowell neighborhood.
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